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November 30, 2005

Via Email and Federal Ex

Kevin Turner

On-Scene Coordinator

EPA Emergency Response Branch, Region 5
8588 Rt. 148

Marion, IL. 62959

Re: RRG Clayton Chemical Site Soil Removal ~ Monthly
Progress Report

Dear Mr. Turner,

com

ress

in accordance with Section Vli, Condition 19.a. of the Administrative Sett'

Soils Site (Site), effective November 1, 2005, the Respondents are providing one
and two hard copies of the first monthly progress report submitted in this matter. |

If you have any questions or concerns, please let me know.

Very truly yours,

J&W@u

Allison R. Bach

ARB/arb

Enclosure

cC: Sharon Newlon
Thomas Turner
Garth Daley

DETROIT 25858-157 910142v1

Counsellors At Law

DETROIT BLOOMFIELD HrLLs LANSING GrRAND RAPIDS ANN ARBOR
WASHINGTON, D.C.



DRAFT

STATUS REPORT #1
(FOR PERIOD NOVEMBER 1 THROUGH 30, 2005)
RRG/CLAYTON CHEMICAL SITE
SAUGET, ILLINOIS

DECEMBER 1, 2005

This Status Report is being submitted to the United States Environmental Protection Agery

Section VIII, Condition 19.a. of the Administrative Settlement Agreement and Order on Cpnsent

(U.S. EPA) and its designated On-Scene Coordinator (OSC) Kevin Turner in accordance :Eh

for Removal Action for the RRG/Clayton Chemical Soils Site dated October 28, 2005 (Se
Agreement).

Effective Date
On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the Resource Recovery |
Group/Clayton Chemical Company (RRG/Clayton) Site Potentially Responsible Party Grpup
(the Respondents), received the Settlement Agreement. In accordance with Section XXVII],

Condition 76 of the Settlement Agreement, this date represented the Effective Date for the
Settlement Agreement and started the compliance time clock for the Removal Action.

1.0  Completed Activities
11  Pre-mobilization Activities and Plan Development

Tasks completed for this reporting period were:

¢ On November 4, 2005, the following activities were completed

- Contractor Site walk was conducted on November 4, 2005, by CRA. OSC
and START member Tom Binz were alerted to the intended Site visit on

- The Request For Proposals (RFP) documents were initially issued to the
interested bidders.

* On November 8, 2005, the Respondents provided OSC Turner and U.S. EPA w.
the required information for the selected Project Coordinator for the Solids Renf
Action The Respondents selected Mr. Garth Daley of Conestoga-Rovérs &
Associates (CRA) to serve as the Oversight Contractor for the project and proviﬁ
notification in accordance with Section VII, Condition 12.
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o The report documenting the findings from the survey activities was issued on
November 9, 2005. An electronic copy of the Asbestos Survey report is includgd
with this electronic submittal.

¢ In accordance with Section VIII, Condition 17 of the SETTLEMENT AGREEMﬂNT, a
Draft Health and Safety Plan (HASP) was submitted to U.S. EPA for review or]
November 15, 2005.

o The Respondents selected a Removal Contractor on November 16, 2005, and
informed U.S. EPA of the decision in accordance with Section VII, Condition 1{.
Brandenburg Industrial Services (Brandenburg) was the chosen Removal Contyactor
for the Solids Removal Action. The notification also included the names of thetwo
sub-contractors, Keter Consultants and EQ Industrial Services, which were |
identified by Brandenburg in their proposal. Additional information on these k;ub—
contractors was submitted to U.S. EPA on November 17, 2005.

1.2 Sampling and Analysis

The only samples collected during the period were the asbestos samples collected |
part of the Asbestos Survey activities. An electronic copy of the report detailing th
activities and the subsequent findings is included with this report.

1.3 Removal Action Work
In accordance with the RAWP, an Asbestos Abatement Action will be completed ahead
of initiating activities required for the Solids Removal. Based on the quantities of
identified ACM from the Asbestos Survey report, these abatement activities are |
expected to take 2 to 5 workdays to complete. Subsequently Brandenburg submi
required National Emission Standards for Hazardous Air Pollutants (NESHAP)
notification, and was informed that the earliest date that asbestos abatement activilies
will be December 5, 2005. Additional activities undertaken since the notification tq
Brandenburg surrounds the collection of information and development of various Bite
plans to dictate how Site activities are performed.

:-d the

2.0 Encountered Problems, Resolutions, and Anticipated Problems

The only problem encountered to date has been a scheduling issue related to the irjitial
Site mobilization date. Based on the combination of dates and deadlines, the dead}ine
date for Site mobilization is December 2, 2005. However, this date is a Friday, and
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discussions with OSC Turner on Monday, November 28, 2005, verbal approval w

precedes the allowable work date for asbestos abatement actions to be performed%
granted to delay the mobilization date until December 5, 2005.

No problems are anticipated for the upcoming period with the possible exception pf

weather related delays.

Analytical Data Generated/Received

The only samples collected between the Effective date and the Report Date were tose

collected during the asbestos survey on November 4, 2005. Analytical results fron
those samples, as well as Site maps showing the locations of the collected samples|
presented in the Asbestos Survey report generated to document the investigation. |
electronic copy of that report is included with this Status Report.

Anticipated Activities For Upcoming Report Period

Site Plans

review prior to mobilization to the Site on December 5, 2005. As these various pl
finalized, Site related activities will be initiated. '

Brandenburg is expected to provide draft versions of all Site Activity Plan to CRA;%;)I

Sampling and Analysis
Waste Characterization sampling will be initiated during the upcoming reporting ,
period. Specifically samples will be collected from the various drum and tank at
for material compatibility and preliminary screening purposes.

Removal Action Work

Among the activities expected to be performed and/or completed during the upcot\h\g
report period are the required Site preparation activities, asbestos abatement activifies,

drum and tank sampling activities, piping decommissioning activities, and waste
characterization activities. An anticipated schedule for these activities appears beld

hre
An
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wW.




DRAFT

STATUS REPORT #1
(FOR PERIOD NOVEMBER 1 THROUGH 30, 2005)
RRG/CLAYTON CHEMICAL SITE
SAUGET, ILLINOIS

DECEMBER 1, 2005

5.0 Anticipated Schedule

Activity Duration (business days)
Site Plan Development 7 days
Site Mobilization/Preparation 5 days
Asbestos Abatement 2-5 days
Chemical Sweep 1-2 days
Waste Characterization 40 days
Tank Sampling/ Sludge Removal 30 days
Piping Demolition 8 days
Holiday Break 7 days
Submit Status Report # 2 1 day
Remobilization 1 day

CRA 042192-5tatuesReport-1

Expected Stagt Date

December 1} 2005
December § 2005
December 7 2005
December 12, 2005
December 14, 2005
December 14, 2005
December 18, 2005
December 23, 2005
December 29, 2005
January 3, 2006




